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ESTIMATE RUN 07/01/2021

ESTIMATE SUMMARY 14:10:12

CONTID: C23420         ESTIMATE NO: 0005 PROG 2005

PCN: 23420-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON WALL IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-398                     

I-70 GLENWOOD CANYON WALL IMPR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GOULD CONSTRUCTION, INC. PAY PERIOD ENDING

P. O. BOX 130 DATE LET

6874 HWY 82 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81601     (970)945-7291 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,721,158.60 PARTICIPATING $ $ 210,217.75

AWARD PROJECT AMT: 1,659,315.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.49

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.84%

37,190.39

210,217.75

210,217.75

210,217.75

$

$

$

$

1,683,968.21

0.00

1,683,968.21

0.00

1,683,968.21

-24,889.73

0.00

1,659,078.48

0.00

AMOUNT DUE 1,659,078.48 210,217.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,217.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

135.0 TIME ALLOW: 8/6/2021 ??:??:??

ORIG TIME ALLOW: 8/6/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/16/2021

02/16/2021

06/30/2021

11/12/2020

11/18/2020

12/15/2020

02/16/2021
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PCN: 23420-BID    ESTIMATE RUN 07/01/2021

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.000

201-00000  
 

7,575.000.750

0.00

0.750

L S 

10,100.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

1,612.004.000

0.00

4.000

EACH

403.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

151.00000

0020 Backhoe 4.000

0.000

203-01510  
 

404.004.000

0.00

10.000

HOUR

101.00000

0025 Truck (Dump) 4.000

0.000

203-01582  
 

374.004.000

0.00

10.000

HOUR

93.50000

0030 Potholing 0.000

10.000

203-01597  
 

5,330.0010.000

5,330.00

10.000

HOUR

533.00000

0035 Erosion Log Type 1 (12 Inch) 45.000

0.000

208-00002  
 

270.0045.000

0.00

45.000

LF  

6.00000

0040 Aggregate Bag 30.000

0.000

208-00035  
 

165.0030.000

0.00

30.000

LF  

5.50000

0045 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

49.00000

0055 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

348.004.000

0.00

8.000

HOUR

87.00000
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PCN: 23420-BID    ESTIMATE RUN 07/01/2021

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

134.00000

0065 Removal of Trash 5.000

2.000

208-00107  
 

259.007.000

74.00

7.000

HOUR

37.00000

0070 Seeding (Native) 0.100

0.000

212-00006  
 

170.000.100

0.00

0.500

ACRE

1,700.00000

0075 Soil Conditioning 0.100

0.000

212-00032  
 

775.000.100

0.00

0.500

ACRE

7,750.00000

0080 Mulching (Wood Strand) 0.100

0.000

213-00007  
 

1,380.000.100

0.00

0.500

ACRE

13,800.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

160.00000

0090 Mobilization 0.950

0.000

626-00000  
 

150,100.000.950

0.00

1.000

L S 

158,000.00000

0095 Public Information Management (Tier III) 118.000

32.000

626-01113  
 

16,500.00150.000

3,520.00

165.000

DAY 

110.00000

0100 Flagging 1,367.500

58.500

630-00000  
 

43,493.001,426.000

1,784.25

1,450.000

HOUR

30.50000

0105 Traffic Control Inspection 27.000

9.000

630-00007  
 

2,088.0036.000

522.00

40.000

DAY 

58.00000

0110 Traffic Control Management 75.000

10.000

630-00012  
 

84,575.0085.000

9,950.00

90.000

DAY 

995.00000
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PCN: 23420-BID    ESTIMATE RUN 07/01/2021

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 6.300

0.000

630-80341  
 

75.606.300

0.00

7.000

EACH

12.00000

0120 Construction Traffic Sign (Panel Size B) 25.200

0.000

630-80342  
 

302.4025.200

0.00

28.000

EACH

12.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

526.500.900

0.00

1.000

EACH

585.00000

0130 Drum Channelizing Device 45.900

0.000

630-80360  
 

803.2545.900

0.00

51.000

EACH

17.50000

0135 Drum Channelizing Device (With Light) (Flashing) 8.100

0.000

630-80363  
 

141.758.100

0.00

9.000

EACH

17.50000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

17.50000

0145 Traffic Cone 64.800

0.000

630-80380  
 

777.6064.800

0.00

72.000

EACH

12.00000

0150 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.900

0.000

630-85006  
 

1,260.000.900

0.00

1.000

EACH

1,400.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 680.630

0.000

700-70016  
 

680.63680.630

0.00

680.630

F A 

1.00000

0165 F/A On-The-Job Trainee 0.000

3,137.500

700-70023  
 

3,137.503,137.500

3,137.50

3,200.000

F A 

1.00000
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PCN: 23420-BID    ESTIMATE RUN 07/01/2021

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 325,123.2324,317.75362,313.63CURRENT AMT0200 $ $ $

CAT NO0300 GABION WALL IMPROVEMENT 

0185 Removal of Gabion 100.000

0.000

202-00029  
 

15,400.00100.000

0.00

100.000

CY  

154.00000

0190 Structure Excavation (Special) 960.000

0.000

206-00010  
 

95,520.00960.000

0.00

960.000

CY  

99.50000

0195 Filter Material (Special) 256.000

0.000

206-00505  
 

22,528.00256.000

0.00

256.000

CY  

88.00000

0200 Filter Material (Class A) 1,152.000

0.000

206-00510  
 

107,136.001,152.000

0.00

1,152.000

CY  

93.00000

0205 Wire Mesh Facing 6,912.000

0.000

504-05000  
 

110,592.006,912.000

0.00

6,912.000

SF  

16.00000

0205 MATERIAL ALLOWANCE 504-05000 MOH#1 0.000

0.000

0.000.000

0.00SF  

10.27997

0210 Ground Nail (10 Foot) 114.000

0.000

504-06310  
 

89,490.00114.000

0.00

114.000

EACH

785.00000

0215 Ground Nail (20 Foot) 110.000

0.000

504-06320  
 

211,860.00110.000

0.00

110.000

EACH

1,926.00000
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PCN: 23420-BID    ESTIMATE RUN

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 GABION WALL IMPROVEMENT 

0215 MATERIAL ALLOWANCE 504-06320 MOH#1 0.000

0.000

0.000.000

0.00EACH

272.46280

0220 Welded Wire Fabric 3,072.000

0.000

602-00210  
 

40,704.003,072.000

0.00

3,072.000

SY  

13.25000

0225 Wire Mesh (Special) 3,493.000

0.000

607-55104  
 

36,676.503,493.000

0.00

3,493.000

SF  

10.50000

0225 MATERIAL ALLOWANCE 607-55104 MOH#1 0.000

0.000

0.000.000

0.00SF  

4.99240

0230 Shotcrete 238.000

0.000

641-10000  
 

55,335.00238.000

0.00

238.000

SY  

232.50000

CAT 785,241.500.00785,241.50CURRENT AMT0300 $ $ $

CAT NO0301 RUBBER TIRE WALL 

0235 Structure Excavation (Special) 490.000

0.000

206-00010  
 

48,755.00490.000

0.00

490.000

CY  

99.50000

0240 Precast Panel Facing 0.000

1,989.000

504-04420  
 

182,988.001,989.000

182,988.00

1,989.000

SF  

92.00000

0245 Ground Nail (20 Foot) 68.000

0.000

504-06320  
 

130,968.0068.000

0.00

68.000

EACH

1,926.00000

0250 Shotcrete 406.000

0.000

641-10000  
 

94,395.00406.000

0.00

406.000

SY  

232.50000

0260 Ground Nail (15 Foot) / CMO #2 69.000

0.000

504-06315  
 

111,685.4769.000

0.00

69.000

EACH

1,618.63000
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PCN: 23420-BID    ESTIMATE RUN 07/01/2021

PROJECT: C0702-398                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:12

CUMULATIVE
AMOUNT

CAT NO0301 RUBBER TIRE WALL 

0265 Struct Conc Stain / CMO #2 0.000

1,400.000

601-40400  
 

2,912.001,400.000

2,912.00

1,400.000

SY  

2.08000

CAT 571,703.47185,900.00571,703.47CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 2.000

0.000

620-00020  
 

1,900.002.000

0.00

2.000

EACH

950.00000

CAT 1,900.000.001,900.00CURRENT AMT0400 $ $ $

$ 1,683,968.20210,217.75$1,721,158.60$CURRENT AMTPROJECT TOTAL


